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Row (a) Direct project Administration 
Costs 
This is a groundwater computer modeling 
project that is a typical of a 
design/construction funding project. The 
admin costs should be easy since there will 
be only one consultant involved and 
coordination for the District is kept at a 
minimum.  Also, the District has several 
other grants they are completing for the 
"Complete Well Conveyance and FBR 
Treatment System" and the administrative 
tasks should be similar.  Therefore, 5% has 
been allocated for the Administration costs 
based on the District's previous experience 
with grants. 
 
Row (b) Land Purchase/Easement 
N/A. 
 
Row (c) 
Planning/Design/Engineering/Environ
mental Documentation - Design and 
Implementation 
All tasks for the model design and 
implementation are included under these 
subtasks. CEQA should be N/A. Permitting 
= N/A. 
 
Row (d) Construction/Implementation 
N/A.  Groundwater modeling project.  No 
construction involved. 
 
Row (e) Environmental Compliance / 
Mitigation/ Enhancement 
 
Row (f) Construction Administration 
The District will administer this contract 
themselves.  
 
Row (g) Other Costs 
N/A. 
 
Row (h) Construction/Implementation 
Contingency 
Implementation contingency estimated at 
15% of the engineering cost.  Typically, this 
percentage is 15% for most engineering 
projects that the District constructs.  The 

unknowns for this project are how the EPA's 
existing Rialto-Colton Basin groundwater 
modeling program was created and how 
easy it is to understand and modify. 


